
 

Interoffice Memo 

Office of Design Policy & Support 

 
DATE: 4/16/2020   
 

FILE: P.I.# 0013941  
 Troup County / GDOT District 3 - Thomaston 
 Bridge Replacement - SR 1/US 27/Hamilton Road @ Flat Shoal Creek 

8 miles SE of LaGrange  
  

 
FROM: for R. Christopher Rudd, PE, State Design Policy Engineer 

 

TO: SEE DISTRIBUTION 
 
SUBJECT: APPROVED CONCEPT REPORT   

 

Attached is the approved Concept Report for the above subject project. 

 

Attachment 

 

Distribution: 
 Hiral Patel, Director of Engineering 

 Joe Carpenter, Director of P3 
 Albert Shelby, Director of Program Delivery 
 Carol Comer, Director, Division of Intermodal 
 Darryl VanMeter, Assistant Director of P3/State Innovative Delivery Administrator 
 Kim Nesbitt, Program Delivery Administrator 
 Bobby Hilliard, Program Control Administrator 
 Radney Simpson, Assistant State Transportation Planning Administrator 
 Eric Duff, State Environmental Administrator  
 Bill DuVall, State Bridge Engineer  
 Andrew Heath, State Traffic Engineer 
 Angela Robinson, Financial Management Administrator  
 Erik Rohde, State Project Review Engineer 

 Monica Flournoy, State Materials Engineer 

 Patrick Allen, State Utilities Engineer 

 Eric Conklin, State Transportation Data Administrator 
  Attn:  Systems & Classification Branch  

 Benny Walden, Statewide Location Bureau Chief 

 Michael Presley, District Engineer 

 Adam Smith, District Preconstruction Engineer 

 Scott Parker, District Utilities Manager 

 Victor Gill, Project Manager 

 BOARD MEMBER - 3rd Congressional District  
 

Dave Peters



 

 
  Limited Scope 

Project Concept Report 
 

 

 

   

Local Government Sponsor   Date 
   

State Program Delivery Administrator   Date 
   

GDOT Project Manager  Date 
 

Recommendation for approval:  
   

State Environmental Administrator   Date 
   

State Traffic Engineer   Date 

 
  

State Bridge Engineer  Date 

 
  

District Engineer   Date 

☐ MPO Area:  This project is consistent with the MPO adopted Regional Transportation Plan (RTP)/Long 
Range Transportation Plan (LRTP). 

☒ Rural Area: This project is consistent with the goals outlined in the Statewide Transportation Plan 
(SWTP) and/or is included in the State Transportation Improvement Program (STIP). 

   

State Transportation Planning Administrator   Date 
 

Victor Gill 1/17/2020

Project Type: Bridge Replacement P.I. Number: 0013941 
GDOT District: 003 County: Troup 

Federal Route Number: US 27 State Route Number: SR 1 
Project Number: N/A  

 

Project will consist of replacing the two lane bridge on SR 1/US 27 at Flat Shoal Creek 8.0 Miles south east of 
Lagrange in Troup County. The proposed bridge will meet current design standards while also addressing the 
roadway being overtopped with water during the 100-yr storm. 

 
**Updates made to address Office Head Review comments and to include detour support & Public
Detour Open House (PDOH) documentation. Report initially submitted on 5-31-2018. Report was
resubmitted on 5-31-2018, 8-20-2018, 2-7-2019, 2-12-2020, 3-13-2020, and 3-24-2020. PDOH
Meetings were held on 8-22-2019 and on 9-10-2019.

Submitted for approval:   
   

Infrastructure Consulting and Engineering                                                    Date 

01/17/2020

*Kimberly W. Nesbitt 5-31-2018

* Signatures on file

*Eric Duff

*Christina Barry

6-8-2018

6-19-2018

*Bill DuVall 8-2-2018

*Michael Presley 7-23-2018

*Cindy VanDyke 6-18-2018

Approval: 

Concur:    

 GDOT Director of Engineering  Date 

Approve:    

 GDOT Chief Engineer  Date 

*Erik Rohde, State Project Review Engineer, recommended on 9-24-2018
*Kerry Gore, Asst. State Utilities Engineer, recommended on 9-20-2018

*Monica Flournoy, State Materials Engineer, recommended on 6-12-2018
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PROJECT LOCATION MAP 
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P. I. 0013941

TROUP COUNTY 
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PLANNING & BACKGROUND DATA 

Prepared By: Croy Engineering Date:   12/23/2019

Project Justification Statement: The bridge on SR 1 (US 27) over Flat Shoal Creek, Structure ID 285-0002-0, 
was built in 1927 and widened in 1963. This bridge consists of five (5) spans of Reinforced Concrete Deck Girders 
(RCDG’s) on concrete caps with concrete columns in the original section and steel piles in the widened section. 
This bridge was designed using an H-15 vehicle, which is below current design standards. The overall condition of 
this bridge would be classified as fair. The deck is in satisfactory condition with minor cracking with efflorescence 
and spalls with exposed rebar. The superstructure is in fair condition with delaminations in the RCDG’s and spalls 
with exposed rebar. The substructure is in fair condition with concrete spalls and delaminations in the caps and 
moderate abrasion with aggregate loss on the concrete columns. This bridge is classified as having an unknown 
foundation and therefore could be at risk for scour. Due to the age of the structure, structural integrity of the bridge 
pertaining to the design vehicle, and the unknown foundation of the substructure, replacement of this 90-year-old 
bridge is recommended. 

Existing conditions: The project is located on SR 1 (US 27) in Troup County. It currently consists of two 12-foot 
lanes and 6-foot rural shoulders (2’ paved, 4’ turf). The bridge over Flat Shoal Creek currently consists of two 12-
foot lanes and approximately 2-foot outside shoulders. 

Other projects in the area:  PI 0008671, Reconstruction/Rehabilitation SR 1/US 27 from I-185 to I-85(2051) 

MPO:  N/A - not in an MPO  TIP #: N/A 
Congressional District(s):  3 

Federal Oversight: ☐ PoDI ☒ Exempt ☐ State Funded ☐ Other

Projected Traffic:   24 HR T: 13.5 % Current Year (2018): 5200 
Open Year (2020):  5300 Design Year (2040):  6500 

Traffic Projections Performed by:   BAKER 
Date approved by the GDOT Office of Planning:    TBD 

AASHTO Functional Classification (Mainline):  Principal Arterial  
AASHTO Context Classification (Mainline):  Suburban  
AASHTO Project Type (Mainline):  Reconstruction 
Is the project located on a NHS roadway?  ☐ No  ☒ Yes

Complete Streets - Bicycle, Pedestrian, and/or Transit Standards Warrants: 

Warrants met:  ☒ None  ☐ Bicycle ☐ Pedestrian ☐ Transit

Pavement Evaluation and Recommendations 

Initial Pavement Evaluation Summary Report Required?  ☒ No ☐ Yes

Feasible Pavement Alternatives:    ☒ HMA ☐ PCC ☐ HMA & PCC

Is the project located on a Special Roadway or Network?  ☒ No ☐ Yes

Is the project located on or intersect an RTOP corridor?  ☒ No ☐ Yes

Is Federal Aviation Administration coordination anticipated?  ☒ No ☐ Yes
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DESIGN AND STRUCTURAL 

Description of the proposed project: Replace existing 244’ long bridge with a new 330’ bridge with a bridge clear 
width of 40’.  Proposed bridge will be built approximately 3 feet above existing deck height to prevent the 100-yr 
storm overtopping the roadway; also an off-site detour will be established during construction of project.  Project 
length will be approximately 0.3 miles.  

Major Structures:  
Structure Existing Proposed

285-0002-0 244 foot long, 28 foot wide concrete and 
steel bridge paved with bituminous asphalt 

330’ long, 60 degree skew, 40’ bridge clear 
width, 2-12 foot wide travel lanes with 8 
foot wide outside shoulders 

Accelerated Bridge Construction (ABC) techniques anticipated:  ☐ No  ☒ Yes   
ABC techniques will be considered so that the time the off-site detour is used will be kept to a minimum. 

Mainline Design Features:  

SR 1/US 27-PI 0013941 Functional Classification: Principal Arterial 

Feature 
Existing *Policy Proposed

Typical Section: 
‐ Number of Lanes 2 2 
‐ Lane Width(s) (-ft) 12 12 12
‐ Median Width (-ft) & Type N/A N/A N/A
‐ Shoulder Width (-ft) (Outside) 6 10 (min 2’ paved) 10 (4’ paved) 

‐ Border Area Width (-ft) N/A N/A N/A

‐ Cross Slope (%) 2 2 2

‐ Outside Shoulder Slope (%) 
Paved- 2% 

Unpaved- 6% 

Paved- 2% to 6% 
Unpaved- 6% to 

8% 

Paved- 2% 
Unpaved- 6% 

‐ Sidewalks (-ft) N/A N/A N/A
‐ Auxiliary Lanes (#lanes/-ft width) N/A N/A 
‐ Bike Accommodations N/A N/A N/A
Posted Speed (mph) 55 55 
Design Speed (mph) 55 55-60 55 
Minimum Horizontal Curve Radius (-ft) 3000 1060 5800 
Maximum Superelevation Rate (%) 6 6 2.4 
Maximum Grade (%) 6 6 1 
Access Control Permit Permit Permit 
Design Vehicle WB-67 WB-67 
Check Vehicle WB-67 WB-67 
Pavement Type HMA HMA 

*According to current GDOT Design Policy if applicable

Design Exceptions/Design Variances to FHWA or GDOT Controlling Criteria anticipated: 
No Exceptions/Variances are anticipated. 

Design Variances to GDOT Standard Criteria anticipated: None anticipated. 

Lighting Required:  ☒ No ☐ Yes 
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Off-site Detours Anticipated: ☐ No ☐ Undetermined ☒ Yes

If yes:  Roadway type to be closed: ☐ Local Road ☒ State Route

Detour Route selected: ☐ Local Road ☒ State Route

District Concurrence w/Detour Route: ☐ No/Pending   ☒ Received Date: 2/18/20
. 

Transportation Management Plan [TMP] Required: ☐ No ☒ Yes

If Yes:Project classified as:  ☒ Non-Significant

TMP Components Anticipated:  ☒ TTC

INTERCHANGES AND INTERSECTIONS 

Interchanges/Major Intersections:  N/A  

Intersection Control Evaluation (ICE) Required:  ☒ No ☐ Yes 

Roundabout Concept Validation Required:  ☒ No  ☐ Yes ☐ Completed    Date 

UTILITY AND PROPERTY 

Railroad Involvement: No  

Utility Involvements: Diverse Power, AT&T, Lagrange Sewer 

SUE Required:   ☒ No ☐Yes  

Public Interest Determination Policy and Procedure recommended:    ☒ No  ☐ Yes 

Right-of-Way (ROW):  Existing width:  92-112 ft. Proposed width:  92-112 ft. 

Required Right-of-Way anticipated:  ☒  None ☐ Yes ☐ Undetermined

Easements anticipated:  ☐  None ☐ Temporary ☒ Permanent *  ☐ Utility ☐ Other
* Permanent easements include the right to place utilities.

Anticipated total number of impacted parcels:  9 

Displacements anticipated: 

 Businesses: 0 

Residences: 0 

Other: 0 

 Total Displacements: 0 

Location and Design approval: ☐ Not Required ☒ Required

Impacts to USACE property anticipated: ☒ No ☐ Yes ☐ Undetermined

ENVIRONMENTAL AND PERMITS 

Anticipated Environmental Document:  NEPA ~ CE  
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Level of Environmental Analysis: 

☒ The environmental considerations noted below are based on preliminary desktop or screening level
environmental analysis and are subject to revision after the completion of resource identification, delineation,
and agency concurrence.

☐ The environmental considerations noted below are based on the completion of resource identification,
delineation, and agency concurrence.

GDOT MS4 Permit Compliance – Is the project located in a GDOT MS4 area? ☒ No ☐ Yes

If yes, is the GDOT MS4 Permit anticipated to apply to all or part of this project? ☒ No ☐ Yes

Is Non-MS4 water quality mitigation anticipated?  ☒ No ☐ Yes 
Environmental Permits, Variances, Commitments, and Coordination anticipated: A Section 404 of the Clean 
Water Act (CWA) permit is expected for the bridge replacement. A buffer variance may be required for the bridge 
replacement since it is feasible that one of the alternatives will fall outside the 100-foot exemption area for bridge 
replacements. 

Air Quality: 

Is the project located in an Ozone Non-attainment area?  ☒ No ☐ Yes

Is a Carbon Monoxide hotspot analysis required? ☒ No ☐ Yes
NEPA/GEPA Comments & Information:   
Ecological Resources:  One perennial stream and one potential intermittent or perennial stream have been 
preliminarily identified.  An aquatic survey may be required.  To date, protected species and their habitats have not 
been identified.  

Historic and Archaeological Resources:  A large, known archaeological site is located in the project area and is 
likely eligible.  Several houses in the project area are also likely historic and some may be eligible. Historic entrance 
features are located on both sides of the roadway.    

Air Quality:  Expect a Type A MSAT Qualitative Analysis, and assume that no CO Hotspot Analysis is required. 
Expect no impacts or minor impacts to air quality that are not expected to affect design.  

Noise Effects:  Expect Type III Noise Assessment and no impacts or minor impacts that are not expected to affect 
design.  

Public Involvement:  A PDOH has been held.  A large archaeological site is in the project area, and public 
involvement would be required under Section 106 as well as under NEPA.  There are members of the public who 
have expressed an interest in the project.  Further, right-of-way and/or easements may be required from one or 
more properties, and an off-site detour is anticipated.  

COORDINATION, ACTIVITIES, RESPONSIBILITIES, AND COSTS 
Constructability/Construction:  N/A 
Project Meetings:  Consultant Kickoff Meeting- December 19, 2017; Design Status Meeting- January 4, 2018; 
Concept Team Meeting- May 16, 2018; PDOH #1- August 22, 2019; PDOH #2- September 10, 2019 

Other coordination to date: N/A 



Limited Scope Project Concept Report – Page 7 P.I. Number: 0013941
County:  Troup

Template Version: 2019.10.23 

Project Activity Party Responsible for Performing Task(s) 
Concept Development Infrastructure Consulting & Engineering 
Design Infrastructure Consulting & Engineering 
Right-of-Way Acquisition GDOT 
Utility Coordination (Preconstruction) GDOT District 3 
Utility Relocation (Construction) Utility Owners
Letting to Contract GDOT 
Construction Supervision GDOT 
Providing Material Pits Contractor 
Providing Detours Contractor 
Environmental Studies, Documents, & Permits Infrastructure Consulting & Engineering 
Environmental Mitigation Infrastructure Consulting & Engineering 
Construction Inspection & Materials Testing GDOT 

Project Cost Estimate Summary and Funding Responsibilities: 

PE Activities 

ROW 
Reimbursable 

Utilities 
CST* Total CostPE 

Funding 

Section 
404 

Mitigation 
Date of 

Estimate: 
9/26/2019 6/28/2018 9/16/2019 5/15/2018 4/12/2018 

Funded By: Federal/State 
Federal/ 

State Federal/State Federal/State Federal/State 

Programmed 
Cost: 

$795,000 $2,900,000 $3,695,000.00

Estimated 
Cost: 

$500,000 $500,720 $107,000 $90,000 $4,694,932.83 $5,892,652.83 

Total Cost 
Difference: 

$2,197,652.83

*CST Cost includes: Construction, Engineering and Inspection, Contingencies and Liquid AC Cost Adjustment.

The additional funding anticipated will be pursued through additional federal or state funds. 

ALTERNATIVES DISCUSSION 

Alternative selection:  

Preferred Alternative:  Bridge replacement in-place with off site detour around project site using I-185. 

Estimated Property Impacts: 9 Estimated Total Cost: $5,892,652.83 
Estimated ROW Cost: $107,000 Estimated CST Time: 18 months 

Rationale: This alternative was chosen because it had the lowest cost and the least utility, environmental, and 
property impacts on the parcels surrounding the project site.  Total official detour length will be 16.3 miles which is 
a 5.4 mile trip increase.  In the vicinity of the project area there are various unofficial local roads that can service as 
a local detour during construction. The district agrees and concurs with the project and the detour.
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Alternative 1:  Bridge replacement on permanent realignment of US 27/SR 1/Hamilton Road to the north. 
Estimated Property Impacts: 8 Estimated Total Cost: $7,008,067.31 

Estimated ROW Cost: $217,000.00 Estimated CST Time: 24 months 
Rationale:  This alternative was not chosen based on the cost, impact on the surrounding parcels, and 
environmental impacts.  Project details would include lengthening the culvert, realigning the intersection 
of Smokey Rd, and due to the rock around the project area considerable blasting would be needed. The 
district agrees and concurs with the project and the detour.

Alternative 2:  Bridge replacement on permanent realignment of US 27/SR 1/Hamilton Road to the south. 
Estimated Property Impacts: 7 Estimated Total Cost: $6,864,739.86 

Estimated ROW Cost: $202,000.00 Estimated CST Time: 24 months 
Rationale:  This alternative was not chosen based on the cost, impact on the surrounding parcels, and 
environmental impacts.  Project details would include lengthening the culvert, realigning the intersection of 
Smokey Rd, and due to the rock around the project area considerable blasting would be needed. The 
district agrees and concurs with the project and the detour.

Comments:   

LIST OF ATTACHMENTS/SUPPORTING DATA 

1. Concept Layout
2. Detour Map
3. Typical sections
4. CES Cost Estimate
5. Preliminary ROW Cost Estimate
6. Utility Cost Estimate
7. CST Contingency Estimate
8. Liquid AC Adjustment Cost
9. Mitigation Cost Email
10. Traffic Forecasting Memo
11. Traffic Diagrams
12. Bridge Inventory Data Sheet
13. Concept Team Meeting Minutes
14. PDOH Minutes

15.

16.

District Concurrence
Detour Response

kiphillips
Text Box
& Concept Utility Report
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Project Detour Map: PI No. 0013941, Troup County 
SR 1 @ FLAT SHOAL CREEK IN LAGRANGE 

Detour Length is 16.3 miles vs. Original Route Length of 10.9 miles. 

NOTES: The section of SR 1/US 27 containing PI No. 0013941 stretches between Interstate 185 and Pine Mountain, GA.  Detouring this route to 
a roadway with a functional classification of Principal Arterial or better requires a 5.4 mile increase in route length.  Coordination letters will 
need to be sent to Troup County, City of LaGrange, Harris County, City of Pine Mountain, Troup County Board of Education, Callaway Gardens, 
and Emergency Responders (fire, medical, police) for coordinating activities while the detour is in operation. 

Project 
Location 

 Detour Route 

N 



GADOT
LOWNDES

TYPICAL SECTIONS

05-       

A

B

E

GRADED AGGREGATE CRS, 12 INCH, INCL MATLD

F

C

RECYCLED ASPH.CONC. 19mm SUPERPAVE,GP 1 OR 2, INCL BITUM MATL & H LIME (220 LB/SY)

RECYCLED ASPH.CONC. 25mm SUPERPAVE,GP 1 OR 2, INCL BITUM MATL & H LIME (440 LB/SY)

RECYCLED ASPH.CONC. 12.5mm SUPERPAVE, GP 2, INCL BITUM MATL & LIME (165 LBS/SY)

SAFETY EDGE PAVEMENT TREATMENT, GA DETAIL P-7

SKIP INDENTATION RUMBLE STRIPS, GA DETAIL T-25

SEE PLAN FOR LOCATION

Roadway

To Face of Guardrail

Shoulder Graded for Type 12  Anchorage

TYPICAL SHOULDER DETAIL FOR GUARDRAIL

Shoulder Graded for Guardrail

Behind guardrail

2: 1  Maximum

Type 12  Anchorage

Desirable behind

4:1

6’

9.5’

14.5’

4:1

6%6%

4:1

Profile Grade

2% 2%

10’-0" 12’-0"

Travel Lane Travel Lane

12’-0" 10’-0"

4’-0"

C
L

4’-0"

2:
1 

MAX
2:1 MAX

8’-0" 12’-0"

Travel Lane Travel Lane

12’-0" 8’-0"

C
L

2% 2%

SR 1/ US 27

TANGENT SECTION

TS-01

5

SCALE IN FEET

0 10 20
PHONE:  (770)  971-5407     FAX:  (770)  971-0620

MARIETTA,  GA  30062

200  NORTH  COBB  PARKWAY,  BLDG.  400,  SUITE  413

Engineers

PIanners

Surveyors

Engineers

PIanners

Surveyors

REVISION DATES

6/22/2018

rbishop

GPLOT-V8

gplotborder-V8i-PO.tbl

0013941 Typical Section.dgn

     

11:47:00 AM

     

     

GPLN10/23/2015

DRAWING No.CHECKED:

BACKCHECKED:

CORRECTED:

VERIFIED:

DATE:

DATE:

DATE:

DATE:

P.I. No.

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

SR 1 @ FLAT SHOAL CREEK

0013941

0001

40

B

C

D

F

E

SR 1/ US 27

TANGENT BRIDGE SECTION

TS-02

F

E

Shoulder Shoulder



STATE HIGHWAY AGENCY
DATE  : 07/06/2018
PAGE  : 1

JOB ESTIMATE REPORT
====================================================================================================================================

  JOB NUMBER : 0013941_DETOUR          SPEC YEAR: 13
  DESCRIPTION: SR 1 @ FLAT SHOAL CREEK

PREFERRED ALTERNATE - OFF SITE DETOUR

COST GROUPS FOR JOB 0013941_DETOUR

  COST GROUP  DESCRIPTION QUANTITY          PRICE AMOUNT  ACTIVE?
  -----------------------------------------------------------------------------------------------------------------------------
  EROC EROSION CONTROL (SY) 3600.000 6.95000 25020.00  Y
  MISCPCTO    PROPOSED SIGNING (PERCENT OF JOB) 379.091 14.00000 5307.27  Y
  DRNGPCTO    DRAINAGE (PERCENT OF JOB) 379.091 20.00000 7581.82  Y
  -----------------------------------------------------------------------------------------------------------------------------
  ACTIVE COST GROUP TOTAL 37909.09
  INFLATED COST GROUP TOTAL 37909.09

ITEMS FOR JOB 0013941_DETOUR

  LINE  ITEM           ALT   UNITS   DESCRIPTION                                             QUANTITY          PRICE        AMOUNT
  ----------------------------------------------------------------------------------------------------------------------------------
  0004  153-1300 EA FIELD ENGINEERS OFFICE TP 3 1.000 90833.32 90833.32
  0005  402-3130 TN RECYL AC 12.5MM SP,GP2,BM&HL 480.000 101.20 48579.07
  0010  402-3190 TN RECYL  AC 19 MM SP,GP 1 OR 2 ,INC BM&HL 595.000 99.05 58940.54

  0014  402-3121 TN RECYL AC 25MM SP,GP1/2,BM&HL 1190.000 97.55 116090.21
  0015  310-1101 TN GR AGGR BASE CRS, INCL MATL 3750.000 35.58 133456.50
  0019  413-0750 GL TACK COAT 290.000 1.80 522.00
  0020  433-1200 SY REF CONC APPR SL/I SLOPED EDGE 300.000 186.90 56071.08
  0029  641-1100 LF GUARDRAIL, TP T 84.000 72.39 6081.36
  0030  641-1200 LF GUARDRAIL, TP W 700.000 22.74 15924.87
  0034  641-5015 EACH    GUARDRL ANCHOR, TP 12A, 31 IN, TANG, 8.000 2859.56 22876.48

E/A
  0035  641-5020 EA GUARDRL, ANCHOR, TP 12B,31 IN, FLR, E/A 2.000 2722.67 5445.34

  0040  150-1000 LS 1.000 75000.00 75000.00
  0050  210-0100 LS 1.000 250000.00 250000.00
  0054  456-2015 GLM     0.600 2172.55 1303.54

  0055  500-3115 LF 170.000 749.93 127488.10

  0060  540-1102 LS 1.000 307440.00 307440.00

  0064  632-0003 EA 2.000 8448.88 16897.78
  0065  653-1501 LF 3220.000 0.94 3031.15
  0070  653-1502 LF 3000.000 0.82 2479.50
  0075  653-1704 LF 13.000 9.99 129.90
  0080  653-3501 GLF     240.000 0.73 175.87
  0085  653-6006 SY 305.000 5.68 1735.39
  0089  657-1054 LF 785.000 5.59 4388.15
  0090  657-6054 LF 785.000 7.19 5644.15
  0095  432-5010 SY 150.000 10.68 1602.00
  0100  543-9000 LS

TRAFFIC CONTROL - P.I. 0013941 
GRADING COMPLETE - P.I. 0013941 
INDENT. RUMB. STRIPS - GRND-IN-PL
(SKIP)
CLASS A CONCRETE, TYPE P2, RETAINING 
WAL
REM OF EX BR, BR NO - FLAT SHOAL CREEK 
BRIDGE
CHANGEABLE MESS SIGN,PORT,TP 3
THERMO SOLID TRAF ST 5 IN, WHI
THERMO SOLID TRAF ST, 5 IN YEL
THERM SOLID TRAF STRIPE,24,WH
THERMO SKIP TRAF ST, 5 IN, WHI
THERM TRAF STRIPING, YELLOW
PRF PL SD PVMT MKG,5,WH,TP PB
PRF PL SD PVMT MKG,5,YW,TP PB
MILL ASPH CONC PVMT,VARB DEPTH
CONSTR OF BRIDGE COMPLETE - COMPLETION 1.000     2468400.00 2468400.00



STATE HIGHWAY AGENCY
DATE  : 07/06/2018
PAGE  : 2

JOB ESTIMATE REPORT
====================================================================================================================================

OF PROPOSED BRIDGE
----------------------------------------------------------------------------------------------------------------------------------
  ITEM TOTAL 3820536.29
  INFLATED ITEM TOTAL 3820536.29

  TOTALS FOR JOB 0013941_DETOUR
  ----------------------------------------------------------------------------------------------------------------------------------
  ESTIMATED COST: 3858445.39
  CONTINGENCY PERCENT (  0.0 ):  0.00
  ESTIMATED TOTAL: 3858445.39
  ----------------------------------------------------------------------------------------------------------------------------------





DEPARTMENT OF TRANSPORTATION 

STATE OF GEORGIA 

__________ 

INTERDEPARTMENT CORRESPONDENCE 

FILE 

Project No: Office:  D3 - UTILITIES 

County TROUP Date:     5/15/2018 

P.I. # 0013941   

Description: SR 1 @ FLAT SHOAL CREEK 

FROM  Scott K. Parker, District Utilities Manager 

TO  Malaika Faciane , Project Manager 

SUBJECT  PRELIMINARY UTILITY COST ESTIMATE 

A review of utilities located on the above referenced project has been conducted 
with Concept Layout plans. Listed below is a breakdown of the anticipated reimbursable and non-
reimbursable cost. 

Utility Owner Reimbursable 
Non- 

Reimbursable 
Estimate Based on 

Diverse Power $90,000.00 $0.00 Site Visit / Available Drawings 

AT&T $0.00 $43000.00 Site Visit / Available Drawings 

Lagrange Sewer $0.00 $108000.00 Site Visit / Available Drawings 

$0.00 $0.00 

$0.00 $0.00 

$0.00 $0.00 

$0.00 $0.00 

$0.00 $0.00 

$0.00 $0.00 

$0.00 $0.00 

$0.00 $0.00 

 Total  0.00% $90,000.00 $151,000.00 

Department Responsibility   100.00% $90,000.00 $151,000.00 

Local Sponsor Responsibility   0.00% $   0.00 $   0.00 PFA Dated N/A with N/A 

** Indicates Potential Utility Aid Request from Local Gov’t 

Estimate is based on the best available information at the current stage, unforeseen prior 
rights information may be provided by the Utility Company at a later date that could cause 
some non-reimbursable costs to shift to the reimbursable cost column. 

If additional information is needed, please contact Scott Parker at 706-646-7603. 

cc:   Yulonda Pride-Foster, State Utilities Preconstruction Manager 

 Patrick Allen, State Utilities Administrator 

 Adam Smith, District Preconstruction Engineer 



Original Version:  May 24, 2013 

 

Concept Utility Report 

Project Number:          

County:  TROUP 

P.I. #  0013941  

District:  3 

Prepared by:  GREG CROMER 

Date:  5/15/2018 

Project Description:  SR 1 @ FLAT SHOALS CREEK

The information provided herein has been gathered from Georgia811and/or field visits and serves as an estimate.  

Nothing contained in this report is to be used as a substitute for 1st Submission or SUE. 

 

Are SUE services recommended?  NO Level:  A B C D 

Public Interest Determination (PID):  Automatic    Mandatory    Consideration 

 No Use    Exempt 

Is a separate utility funding phase recommended?        

 

Existing Facilities:  Diverse Power, AT&T, City of Lagrange Sewer 

Potential Project (Schedule/Budget) Impacts:        

Capital Improvement Projects (Utilities) Anticipated in the Area:        

Project Specific Recommendations for Avoidance/Mitigation:        

Right of Way Coordination:        

Environmental Coordination:        

Additional Remarks:        

  



A. CONSTRUCTION
COST ESTIMATE: $ Base Estimate From CES

B. ENGINEERING AND
INSPECTION (E & I): $ Base Estimate (A)  x 5 %

C. CONTINGENCY: $ Base Estimate (A) +  E & I (B) x 15 %

See % Table in "Risk Based Cost 
Estimation" Memo

D. TOTAL LIQUID AC
ADJUSTMENT: $  Total From Liquid AC Spreadsheet

E. CONSTRUCTION TOTAL: $ (A + B + C + D = E)

ATTACHMENTS: (File Copy in the Project Cost Estimate Folder) 

REVISIONS TO PROGRAMMED COSTS TEMPLATE - REVISED OCT. 23, 2017 Page 2

CONTINGENCY SUMMARY

 $ 90,000.00 

REIMBURSABLE COST

Diverse Power

3,858,445.39 

                192,922.27 

TOTAL  $ 90,000.00 

UTILITY OWNER

REIMBURSABLE UTILTY COSTS

            4,694,932.83 

35,860.02

                607,705.15 

http://www.dot.ga.gov/PartnerSmart/DesignManuals/EngineeringServices/Risk%20Based%20Cost%20Estimation.pdf
http://www.dot.ga.gov/PartnerSmart/DesignManuals/EngineeringServices/Risk%20Based%20Cost%20Estimation.pdf


Flat Shoal Creek Bridge Replacement

PROJ. NO. CALL NO. 0/00/2016

P.I. NO. 
DATE

INDEX (TYPE) DATE INDEX Link to AC Index:
REG. UNLEADED Sep-19 2.399$        
DIESEL 2.890$        
LIQUID AC 522.00$      

LIQUID AC  ADJUSTMENTS
PA=[((APM-APL)/APL)]xTMTxAPL
Asphalt
Price Adjustment (PA) 35469.9 35,469.90$                   
Monthly Asphalt Cement Price month placed (APM) Max. Cap 60% 835.20$             
Monthly Asphalt Cement Price month project let (APL) 522.00$             
Total Monthly Tonnage of asphalt cement (TMT) 113.25

ASPHALT Tons %AC  AC ton
Leveling 5.0% 0
12.5 OGFC 5.0% 0
12.5 mm 480 5.0% 24
9.5 mm SP 5.0% 0
25 mm SP 1190 5.0% 59.5
19 mm SP 595 5.0% 29.75

2265 113.25

BITUMINOUS TACK COAT
Price Adjustment (PA) 390.12$             390.12$                         
Monthly Asphalt Cement Price month placed (APM) Max. Cap 60% 835.20$             
Monthly Asphalt Cement Price month project let (APL) 522.00$             
Total Monthly Tonnage of asphalt cement (TMT) 1.245579267

Bitum Tack
Gals gals/ton tons
290 232.8234 1.24557927

BITUMINOUS TACK COAT (surface treatment)
Price Adjustment (PA) 0 -$                               
Monthly Asphalt Cement Price month placed (APM) Max. Cap 60% 835.20$             
Monthly Asphalt Cement Price month project let (APL) 522.00$             
Total Monthly Tonnage of asphalt cement (TMT) 0

Bitum Tack SY Gals/SY Gals gals/ton tons
Single Surf. Trmt. 0.20 0 232.8234 0
Double Surf.Trmt. 0.44 0 232.8234 0
Triple Surf. Trmt 0.71 0 232.8234 0

0

TOTAL LIQUID AC ADJUSTMENT 35,860.02$                   

N/A
0013941
9/24/2019

http://www.dot.ga.gov/PS/Materials/AsphaltFuelIndex

http://www.dot.ga.gov/PS/Materials/AsphaltFuelIndex


From: Tyler Mcintosh [mailto:tyler.mcintosh@ice-eng.com]  
Sent: Thursday, June 28, 2018 12:14 PM 
To: Andrew Romain <aromain@croyengineering.com> 
Cc: Sam Wade <sam.wade@ice-eng.com> 
Subject: Fwd: P.I. 0013941, Troup County - Estimated Mitigation Cost for Concept Report 
 
FYI 

Sent from my iPhone 
 
Begin forwarded message: 

From: "Westberry, Lisa" <lwestberry@dot.ga.gov> 
Date: June 28, 2018 at 11:57:42 AM EDT 
To: "Faciane, Malaika" <MFaciane@dot.ga.gov>, Rakeem Jackson 
<rjackson@croyengineering.com> 
Cc: Heather Edwards <hedwards@edwards-pitman.com>, "Beba, Suncica" 
<SBeba@dot.ga.gov>, Tyler Mcintosh <tyler.mcintosh@ice-eng.com>, "Veeramachaneni, 
Sujai" <SVeeramachaneni@dot.ga.gov> 
Subject: P.I. 0013941, Troup County - Estimated Mitigation Cost for Concept Report 

Everyone, 
  
As requested, the estimated mitigation costs for the subject project is $500,720.00.  This was based on a 
review of aerial photography, NWI mapping, and NRCS soil surveys and not an actual field verification.  The 
total cost of mitigation credits could remain the same or change once the ecology field survey is complete.   
  
If you should have any questions or need any additional information, please do not hesitate to contact me. 
  
  
Thank you,      
  
Lisa Westberry l Special Projects Coordinator l Office of Environmental Services l 600 West Peachtree Street, 
NW l Atlanta, GA 30308 l 404-631-1772 
  
  
  
  
 
  ________________________________   
 
There’s road work ahead. And roadway work zones are hazardous for workers and the public. In fact, 
most victims in work zone crashes are drivers or passengers. Work zone safety is everybody’s 
responsibility - pay attention – slow down – watch for workers - expect the unexpected. And whenever 
you drive, always Drive Alert Arrive Alive - buckle up; stay off the phone and no texting. Visit 
www.dot.ga.gov. 
 
 

mailto:tyler.mcintosh@ice-eng.com
mailto:aromain@croyengineering.com
mailto:sam.wade@ice-eng.com
mailto:lwestberry@dot.ga.gov
mailto:MFaciane@dot.ga.gov
mailto:rjackson@croyengineering.com
mailto:hedwards@edwards-pitman.com
mailto:SBeba@dot.ga.gov
mailto:tyler.mcintosh@ice-eng.com
mailto:SVeeramachaneni@dot.ga.gov
http://www.dot.ga.gov/


  MEMORANDUM 
 

TO:   Andre Washington 

 Georgia Department of Transportation 

 Office of Planning 

 

FROM:   William Ruhsam, P.E., PTOE   

 

SUBJECT:   Design Traffic Methods Memo 

 SR 1 @ Flat Shoal Creek 8 Mi SE of LaGrange 

 Troup County, PI 0013941 

 Bridge ID # 285-0002-0 

 Michael Baker International Project # 164331 

 

DATE:   April 19, 2018 

 

Project 
The purpose of this project is to replace the subject bridge on SR 1/US 27 immediately east of 

Smokey Road. 

Related	projects	
The following are GDOT projects in the vicinity: 

PI 0008670 - SR 1/US 27 FROM CR 188/OLD CHIPLEY ROAD TO I-185 

This project is a long-range reconstruction/rehabilitation project. It currently has no defined 

concept and construction year is slated for 2051. It does not impact the bridge replacement 

traffic forecasting. 

See Figure 1 for a study area map. 
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Figure 1:  Study Area Map 

Project 
Location

Studied
Intersection

 
Source: Google, Inc. 

Field Trip 
A field site visit was conducted on Tuesday, February 6, 2018. SR 1/US 27 is classified as a 

minor arterial, and Smokey Rd. is classified as a local road. The posted speed limit for SR 1/US 

27 is 55 MPH, while Smokey Rd. has no posted speed limit. SR 1/US 27 is a two-lane facility 

with 12-foot thru-lanes. Both the northbound and southbound approaches have one shared 

lane. Smokey Rd. is a two-lane facility with 10-foot lanes. The westbound approach has one 

shared-lane. Field trip sketches are provided in Appendix A. 

Count Map 
For this project 48-hour classification count data was collected at one (1) location, 48-hour 

volume data was collected at two (2) locations, and 6-hour turning movement count data was 

also collected at one (1) location. A count map is provided in Appendix B detailing the various 

locations of turning movement counts and classification counts. See Figure 2 for a count map. 
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Figure 2:  Count Map 

Traffic Counts 
Michael Baker conducted 6-hour turning movement counts (TMCs), 48-hour bi-directional 

volume counts and 48-hour bi-directional classification counts within the study area of the 

project. We gathered information on adjacent roadways and intersections that might 

contribute to an understanding of the traffic flows in the project area. All the raw count data 

is provided in Appendix C. All counts were taken while school was in session. 

Count data was collected on Tuesday, January 30, 2018 and Wednesday, January 31, 2018. An 

evaluation of the raw count data shows that the morning peak hour occurs from 7:00 to 8:00 

a.m. and the afternoon peak hour occurs from 4:45 to 5:45 p.m. The count data was further 

analyzed to determine the K & D factors for the project area roadways, as discussed in the next 

section. 

K & D Factor Discussion and Analysis 
A road segment’s K factor represents the ratio of bi-directional peak hour traffic to the total 

bi-directional volume observed during the day. The D factor represents the proportion of peak 

hour traffic traveling the peak direction of flow for a road segment. K-values and D-factors for 

the project area roadways were calculated using the most recent GDOT actual traffic counts 

and the classification counts collected for this project. A summary of the K & D-values during 

each peak hour for the project area is shown in Table 1. 
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 K & D for “No-Build” and “Build” cases will be the same because there will be no changes in 

traffic characteristics. 

The K factors for the mainline are 0.10 in the AM and 0.09 in the PM. The sidestreet 

Table 1:  K&D -Values  
AM PM AM PM

SR 1 WEST OF SMOKEY ROAD 0.06 0.08 0.67 ← 0.57 →
SMOKEY ROAD NORTH OF SR 1 0.07 0.06 0.67 ↓ 0.69 ↑
SR 1 EAST OF SMOKEY ROAD 0.09 0.09 0.64 ← 0.61 →

AM PM AM PM

SR 1 EAST OF SMOKEY ROAD 0.08 0.08 0.64 → 0.53 ←

SR 1 WEST OF SMOKEY ROAD 0.13 0.09 0.57 ← 0.54 →

Location Description
K Value D Factor†

GDOT Historical Traffic Data
K Value D Factor†

Source: Michael Baker International 

Appendix D provides the detailed calculations of each site’s K Factor and D Factor. 

Truck Percentages 
The truck percentages were calculated at the single location where classification counts were 

performed. There are no facilities related to trucks within the project area. The 24-hour, AM, 

and PM peak hour truck percentages were averaged across the two days of data gathered 

presented in Appendix E. These raw truck percentages are shown in Table 2. The proposed 

truck percentages, rounded to a half-percent are shown in Table 3. 

Table 2:  Summary of Truck Percentages 

Table 3: Proposed Truck Percentages 
S.U. Comb. Total

24-Hour 9.0% 4.5% 13.5%
Peak 8.5% 3.0% 11.5%

Source: Michael Baker International, Inc. 

Build vs. No Build 
Based on the concept plan, there is no anticipated difference in traffic volume between the 

build and no-build concepts. The capacity of the roadway will not be increased.  

#3 SR 1 East of Smokey Rd.
Total Class 1 Class 2 Class 3 Class 4 Class 5 Class 6 Class 7 Class 8 Class 9 Class 10 Class 11 Class 12 Class 13

7:00 EB 155 2 110 23 0 9 2 0 3 7 0 0 0 0
WB 279 1 253 65 3 13 1 0 1 3 0 0 0 0

434 28 14
6.5% 3.2% 9.7%

4:45 EB 269 1 180 60 1 23 1 0 0 4 0 0 0 0
WB 173 1 129 25 0 13 2 0 2 3 0 0 0 0

442 40 9
9.0% 2.0% 11.1%

24-hr T EB 2351 9 1532 497 15 164 26 0 25 86 0 0 0 0
WB 2438 25 1614 484 20 168 40 0 22 67 0 0 0 0

4789 433 200
9.0% 4.2% 13.2%
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Annual	Coverage	Counts,	Travel	Demand	Model	&	Growth	Rates	
GDOT historical annualized average daily traffic (AADT) data was obtained from two (2) 

traffic count stations in the vicinity of the project. The GDOT Traffic Count Database reports 

for each station are contained in Appendix F. 

Table 4:  Annual Coverage Counts 

 
Source:  Georgia Department of Transportation 

Traffic Count 

Station

Roadway

Location

Count Volume Type Volume Type

1990 4,391 A 3,688 A

1991 5,087 A 4,400 A

1992 5,562 A 3,425 A

1993 5,500 A 4,200 A

1994 5,500 A 4,000 A

1995 5,700 A 4,500 A

1996 5,400 A 4,600 A

1997 6,300 A 5,300 A

1998 6,200 A 4,800 A

1999 6,300 A 4,600 A
2000 6,500 E 5,100 E

2001 6,600 E 5,200 E

2002 5,919 A 4,999 A

2003 7,050 A 4,710 A

2004 6,400 A 4,930 A

2005 5,490 A 4,620 A

2006 5,640 A 4,310 A

2007 5,380 A 4,670 E

2008 5,080 E 4,190 A

2009 5,190 A 4,250 E

2010 5,210 E 4,250 A

2011 5,120 E 4,090 A

2012 5,800 A 4,070 E

2013 5,800 E 4,490 A

2014 4,940 A 4,490 E

2015 5,190 E 5,830 A

2016 6,250 A 6,070 E

West of I-185 East of Smokey Rd

285-0009

SR 1

285-0007

SR 1
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Table 5: Annual Growth Rates 

 
Source: Michael Baker International 

Using only actual traffic counts, the rate of growth was calculated for the 5, 10, and 15 year 

historical periods. 

Project	Area	Development	Findings	
Census summary is provided in Table 6 for the entirety of Troup County. 

Table 6:  Census Summary 

 
Source: www.census.gov 

Model	Data	from	Statewide	Travel	Demand	Model	
Statewide Travel Demand Model growth rates for the area are shown in Table 7. 

Table 7: Growth Rate from Statewide Travel Demand Model 
 

 

Traffic 

Count 

Station

Roadway

Years

10-Year

SR 1 SR 1

1.0% 2.4%

5-Year 1.9% 6.5%

West of I-185
East of Smokey 

Rd

Growth 

Rate 

Using 

Actual 

Counts

285-0009 285-0007

15-Year 0.4% 1.5%

Troup Annual 

Growth

2016 70,005      0.72%

2010 67,044      1.32%

2000 58,779      -

2010 2040 Rate

SR 1/US 27 5,686        7,036            0.71%

Total 5,686        7,036            0.71%
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Based on historical growth, census information and ARC model a 1.0% annual growth rate is 

proposed for this project.   

List of Appendices 
  Field Trip Sketches 

  Count Map 

  Raw Traffic Count Data 

  K&D Factor Worksheet 

  Truck Percentage Worksheet 

  GDOT Historical Count Data 

  Statewide Travel Demand Model Data 

  Traffic Diagrams 
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REVISION DATES

GPLN10/23/2015

DRAWING No.CHECKED:

BACKCHECKED:

CORRECTED:

VERIFIED:

DATE:

DATE:

DATE:

DATE:

P.I. No.

Phone: (770) 263-9118 · MBAKERINTL.COM 

Norcross, Georgia 30092

420 Technology Parkway, Suite 150,

0013941
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Bridge Inventory Data Listing Georgia Department of Transportation

Page 1 of 2

                                                                                                                                                                                                                                                                                                                                                                                                               

Processed Date:1/9/2018

Parameters: Bridge Serial Number

Bridge Serial Number: 285-0002-0 County: Troup SUFF. RATING: 56.7

Location & Geography 218 Datum: 0- Not Applicable Signs & Attachments

Structure ID: 285-0002-0 *19 Bypass Length: 8 225 Expansion Joint Type: 02- Open or sealed concrete joint (silicone

sealant).

200 Bridge Information: 06 *20 Toll: 3- On a Free Road or Non-Highway 242 Deck Drains: 1- Open Scuppers.

*6 Feature Intersected: FLAT SHOAL CREEK *21 Maintenance Responsibility: 01-State Highway Agency. 243A Parapet Location: 0- None present.

*7A Route Number Carried: SR00001 *22 Owner: 01-State Highway Agency. 243B Parapet Height: 0.00

*7B Facility Carried: US 27 *31 Design Load: 2- H 15 243C Parapet Width: 0.00

9 Location: 8 MI SE OF LAGRANGE 37 Historical Significance: 5- Not eligible for the National Register of Historic Places 238A Curb Height: 1.2

2 GDOT District: 4841300000 - D3 District Three Thomaston 205 Congressional District: 003 238B Curb Material: 1- Concrete.

*91 Inspection Frequency: 24     Date: 10/18/2017 27 Year Constructed: 1927 239A Handrail Left: 1- Concrete.

92A Fracture Critical Insp. Freq: 0     Date: 02/01/1901 106 Year Reconsrtucted: 1963 239B Handrail Right: 1- Concrete.

92B Underwater Insp Freq: 0  Date: 02/01/1901 33 Bridge Median: 0-None *240 Median Barrier Rail: 0- None.

92C Other Spc. Insp Freq: 0    Date: 02/01/1901 34 Skew: 0 241A Bridge Median Height: 0

* 4 Place Code: 00000 35 Structure Flared: No 241B Bridge Median Width: 0

*5A Inventory Route(O/U): 1 38 Navigation Control: 0- Navigation is not controlled by an Agency *230A Guardrail Location Direction Rear: 3- Both sides.

5B Route Type: 2 - U.S. Numbered 213 Special Steel Design: 0- Not applicable or other *230B Guardrail Location Direction Fwrd: 3- Both sides.

5C Service Designation: 1- Mainline 267A Type  Paint Super Structure: 5- Waterborne System (Type VI or VII)  Year : 0000 *230C Guardrail Location Opposing Rear: 0- None.

5D Route Number: 00027 267B Type Paint Sub Structure: 5 - Waterborne System (Type VI or VII). Year : 2000 *230D Guardrail Location Opposing Fwrd: 0- None.

5E Directional Suffix: 0. Not applicable *42A Type of Service On: 1-Highway 244 Approach Slab: 3- Forward and Rear.

*16 Latitude: 32 - 56.7169 *42B Type of Service Under: 5-Waterway 224 Retaining Wall: 0- None.

*17 Longtitude: 84 - 55.4659 214A Movable Bridge: 0 233 Posted Speed Limit: 55

98A Border Bridge: 0 98B: GA% 00 214B Operator on Duty: 0 236 Warning Sign: No

99 ID Number: 000000000000000 203 Type Bridge: O - Multiple combinations (be sure the different types are on file).

N. Steel-Concrete O. Concrete O. Concrete

234 Delineator: Yes

*100 STRAHNET: 0- The Feature is not a STRAHNET route. 259 Pile Encasement: 3 235 Hazard Boards: Yes

12 Base Highway Network: Yes *43A Structure Type Main material: 1-Concrete 237A Gas: 00- Not Applicable

13A LRS Inventory Route: 2851000100  *43B Structure Type Main Type: 4-Tee Beam 237B Water: 00- Not Applicable

13B Sub Inventory Route: 0 45 Number of Main Spans: 5 237C Electric: 00- Not Applicable

101 Parallel Structure: N. No parallel structure exists 44 Structure Type Approach: A:0- Other B: 0- Other 237D Telephone: 31- Side Left.

*102 Direction of Traffic: 2- Two Way 46 Number of Approach Spans: 0 237E Sewer: 00- Not Applicable

*264 Road Inventory Mile Post: 6.72 226 Bridge Curve: A: Vertical: NoB: Horizontal: No 247A Lighting: Street: No

*208 Inspection Area: Area 03 111 Pier Protection: N - Navigation Control item coded 0, or Feature not a waterway 247B Navigation: No

*104 Highway System: 1-Inventory Route is on the NHS 107 Deck Structure Type: 1 - C-I-P Portland Cement Concrete - Epoxy Coated Rebars 247C Aerial: No

*26 Functional Classification: 6- Rural - Minor Arterial 108A  Wearing Surface Type: 6. Bituminous *248 County Continuity No.: 10

*204A Federal Route Type: F - Primary. 108B Membrane Type: 8. Unknown 36A Bridge Railings: 2- Inspected feature meets acceptable

construction date standards.

*204B Federal Route Number: 00111 108C Deck Protection: 8. Unknown 36B Transition: 2- Inspected feature meets acceptable

construction date standards.

105 Federal Lands Highway: 0. Not applicable 265 Underwater Inspection Area: 0 36C Approach Guardrail: 1- Meets current standards

*110 Truck Route: 0- The Feature is not part of the National Network for

Trucks

36D Approach Guardrail Ends: 1- Meets current standards

217 Benchmark Elevation: 0000.00

* Location ID No: 285-00001D-006.86N



Bridge Inventory Data Listing Georgia Department of Transportation

Page 2 of 2

Processed Date:1/9/2018

Bridge Serial Number: 285-0002-0 County: Troup SUFF. RATING: 56.7

Programming Data Measurements: Ratings and Posting

201 Project Number: SAP 324-B *29  AADT: 4070 65 Inventory Rating Method: 1-Load Factor (LF)

202 Plans Available: 4- Plans in InfoImage. *30   AADT Year: 2012 63 Operating Rating Method: 1-Load Factor (LF)

249 Proposed Project Number: 0000000000000000000000000 109  % Truck Traffic: 1 66A Inventory Type: 2 - HS loading.

250A Reconstruction Approval Status: No * 28A Lanes On: 2 66B Inventory Rating: 25

250B Route Approval Status: No  *28B Lanes Under: 0 64A Operating Type: 2 - HS loading.

250C Approval Status Definition: 0 210A Tracks On: 00 64B Operating Rating: 43

250D Approval Status Federal: 0 210B Tracks Under: 0 231Calculated Loads Posting Required

251Project Identification Number: 0013941 * 48 Maximum Span Length: 52 231A H-Modified: 21 No

252 Contract Date: 02/01/1901 * 49 Structure Length: 244 231B Type3/Tandem: 24 No

260 Seismic Number: 00000 51 Bridge Roadway Width: 28.0' 231C Timber: 30 No

75A Type Work Proposed: 0- Not Applicable 52 Deck Width: 34.4' 231D HS-Modified: 27 No

75B Work Done by: 0- Initial Inventory * 47 Total Horizontal Clearance: 28.0' 231E Type 3S2: 40 No

94 Bridge Improvement Cost:(X$1,000) $953 50A Curb / Sidewalk Width Left: 2.0 231F Piggyback: 40 No

95 Roadway Improvement Cost: (X$1,000) $95 50B Curb / Sidewalk Width Right: 2.0 261 H Inventory Rating: 21

96 Total Improvement Cost: (X$1,000) $1430 32 Approach Rdwy. Width: 26.0' 262 H Operating Rating: 36

76 Improvement Length: 0.0' *229 Approach Roadway 67 Structural Evaluation: 5

97 Year Improvement Cost Based On: 2013 Rear Shoulder Left: Width: 2.5 Right Width:1.5 Type: 2 - Asphalt.        58 Deck Condition: 6 - Satisfactory Condition

114 Future AADT: 6105 Fwd Shoulder: Left Width: 2.5 Right Width:1.5 Type: 2 - Asphalt.        59 Superstructure Condition: 5 - Fair Condition

115 Future AADT Year: 2032 Rear Pavement: Width: 22.0 Type:2- Asphalt. * 227 Collision Damage:

Forward Pavement: Width: 22.0 Type:2- Asphalt. 60A Substructure Condition: 5 - Fair Condition

Intersection Rear: 0 Forward:0 60B Scour Condition: 6 - Satisfactory Condition

Hydraulic Data 53 Minimum Vertical Clearance Over Rd:
99' 99"

60C Underwater Condition: N - Not Applicable

113 Scour Critical: U. No Load Rating; no scour critical data 
entered.

54A Under Reference Feature: N- Feature not a highway or railroad. 71 Waterway Adequacy: 8-Equal to present desirable criteria.

216A Water Depth: 1.9 54B Minimum Clearance Under:
0' 0"

61 Channel Protection Cond.: 8-Equal to present desirable criteria.

216B Bridge Height: 35.3 *228 Minimum Vertical Clearance 68 Deck Geometry: 4

222 Slope Protection: 1 228A Actual Odometer Direction: 99'99" 69 UnderClr. Horz/Vert: N

221A Spur Dike Rear: 228B Actual Opposing Direction: 99'99" 72 Approach Alignment: 7-Between 8 and 6

221B Spur Dike Fwd: 228C Posted Odometer Direction: 00'00" 62 Culvert: N - Not Applicable

219 Fender System: 0- None. 228D Posted Opposing Direction: 00'00" 70 Bridge Posting Required: 5. Equal to or above legal loads

220 Dolphin: 55A Lateral Underclearance Reference: N- Feature not a highway or railroad. 41 Struct Open, Posted, CL: A. Open, no restriction

223A Culvert Cover: 000 55B  Lateral Underclearance on Right: 0.0 * 103 Temporary Structure: No

223B Culvert Type: 0- Not Applicable 56  Lateral Underclearance on Left: 0.0 232 Posted Loads

223C Number of Barrels: 0 10A Direction of Travel for Max Min: 0 232A H-Modified: 00

223D Barrel Width: 0.0 10B Max Min Vertical Clearance: 99'99" 232B Type3/Tandem: 00

223E Barrel Height: 0.0 245A Deck Thickness Main: 5.0 232C Timber: 00

223F Culvert Length: 0.0 245B Deck Thickness Approach: 0.0 232D HS-Modified: 00

223G Culvert Apron: 0 246 Overlay Thickness: 5 232E Type 3s2: 00

39 Navigation Vertical Clearance: 0' 232F Piggyback: 00

40 Navigation Horizontal Clearance: 0 253 Notification Date: 02/01/1901

116 Navigation Vertical Clear Closed: 0 258 Federal Notify Date: 02/01/1901  



CONCEPT MEETING AGENDA – PI #0013941 Troup County 
MEETING INFORMATION 
 
Project Description: SR 1/US 27 @ FLAT SHOAL CREEK 

Date: 16 April 2018           Time: 1:30 p.m. – 2:15 p.m. 

Location: D3 Office: 115 Transportation Blvd., Thomaston, GA 30286 
 
MEETING MATERIALS 

 
 Draft Concept Report 

 Project Layout 

 Detour Layout 
 

AGENDA ITEMS 
 

 Welcome 
 
 Sign-in sheet 

 
 Attendee Introduction 

 
 Project Overview 

 
 Concept Report and Layout Review 

 
 Action Items 

 
 Closing 

 



0013941 Concept Team Meeting 
MINUTES MAY 16, 2018 1:30 P.M. D3 OFFICE/TELECONFERENCE 

 

MEETING CALLED BY Malaika Faciane 

TYPE OF MEETING Concept Team Meeting 

FACILITATOR Malaika Faciane 

ATTENDEES See the attached sign-in sheet 

Agenda topics 
PROJECT OVERVIEW   
 

DISCUSSION PM introduces project with brief project description and location information. Consultant bridge replacement project 
let in 11-12-2020. 

 

ACTION ITEMS PERSON RESPONSIBLE DEADLINE 

   
 

CONCEPT REPORT AND LAYOUT REVIEW   
 

DISCUSSION Reporting engineer (sub for ICE – Croy Engineering) led meeting participants through the entirety of the report 
document (see attached). 

• Introductions 
• After intros Andrew Romain from Croy Engineering went over the Project Overview and Concept Report 

 
Comments were noted about the following: 
 
Design/Reporting 

• James Emery from Troup County states that the county is in favor of an on-site detour because of public safety concerns 
with the response time of emergency services. 

• James Emery wonders if there is a 3rd possible alternate where the onsite detour can have a shorter tie-in length using 
speeds of 25 mph; Andrew from Croy responding that detour roads can reasonably be lowered 10 mph from existing speed 
limit and to lower the limit more would increase the safety hazard due to such a large speed limit decrease. 

• James Emery states that the county would prefer an accelerated construction schedule. 
• James Emery states that the long range STIP has a plan to eventually widen the road to 4 lanes in the future and how that 

would affect the new bridge replacement. 
 

Environmental 
• Heather Edwards from Edwards Pitman states project may require a buffer variance 
• Heather states that there are numerous archeological sites around the project and that it would be best to keep the new 

bridge as close to the existing as possible to not disturb any sites that might be under the current bridge. 
 
Traffic 

• Andrew Romain from Croy states that coordination will also be needed concerning the off-site detour with Harris County, City 
of Pine Mountain, Callaway Gardens and other high traffic destinations that will be impacted by the detour. 

 
ROW 

• Not present 
 
Utilities 

• No comments 
 

ACTION ITEMS PERSON RESPONSIBLE DEADLINE 

Photos from when bridge flooded in 2003 to help with hydraulic study James Emery 5/22/18 
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Gill, Victor

From: Smith, Adam

Sent: Tuesday, February 18, 2020 8:11 AM

To: Peek, Tyler; Phillips, Kim; Gill, Victor; Presley, Michael

Cc: Peters, Dave; Daniel, Jeremy

Subject: RE: 2020-01-15_0013941 - Concept Report status request

D3 Preconstruction supports as well. 

 

Adam G. Smith, P.E. 
District 3 Preconstruction Engineer 

 
Email:  adsmith@dot.ga.gov 

115 Transportation Blvd. 

Thomaston, GA 30286 

Cell Phone:  706-621-9704 

Office Phone:  706-646-7623 

Fax:  706-646-7617 
 

From: Peek, Tyler <tpeek@dot.ga.gov>  

Sent: Tuesday, February 18, 2020 8:10 AM 

To: Phillips, Kim <kiphillips@dot.ga.gov>; Gill, Victor <VGill@dot.ga.gov>; Presley, Michael <mpresley@dot.ga.gov>; 

Smith, Adam <adsmith@dot.ga.gov> 

Cc: Peters, Dave <dpeters@dot.ga.gov>; Daniel, Jeremy <jedaniel@dot.ga.gov> 

Subject: RE: 2020-01-15_0013941 - Concept Report status request 

 

Kim – D3 Traffic Ops supports the detour. 

 

From: Phillips, Kim <kiphillips@dot.ga.gov>  

Sent: Monday, February 17, 2020 3:23 PM 

To: Gill, Victor <VGill@dot.ga.gov>; Presley, Michael <mpresley@dot.ga.gov>; Peek, Tyler <tpeek@dot.ga.gov>; Smith, 

Adam <adsmith@dot.ga.gov> 

Cc: Peters, Dave <dpeters@dot.ga.gov> 

Subject: RE: 2020-01-15_0013941 - Concept Report status request 

 

Please let my office know if District 3 supports the offsite Detour for PI# 0013941. PDOHs were held on 8-22-2019 and 

on 9-10-2019. Most respondents supported the project; however, most comments favored an on-site detour and some 

asked about a new parallel bridge. Responses from District 3 are needed and should be documented in the report.  

 

The alternatives section should evaluate and document whether District 3 and the local government support the off-site 

detour and the preferred alternative which includes it. The preferred alternative as written does not clarify whether 

there is support by the District for the detour and why an off-site detour is needed for the preferred alternative. 

Supporting documentation should also be attached.  

 

District Support is shown as no or pending from the 2020-02-12 attached submission: 
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Are more public meetings needed concerning the off-site detour: 

 
 

Thank You, 
 

Kim Phillips, EIT 
Lead Design Engineer 
 

 

 

Design Policy & Support 

OGC, 26th Floor 

600 West Peachtree St. NW 

Atlanta, GA, 30308 

404.631.1775 office 
 

From: Gill, Victor <VGill@dot.ga.gov>  

Sent: Wednesday, February 12, 2020 3:49 PM 

To: Phillips, Kim <kiphillips@dot.ga.gov> 

Subject: RE: 2020-01-15_0013941 - Concept Report status request 

 

Hey Kim, 

 

Please find attached the concept report for PI 0013941. Let me know if you need anything else.  

 

Thank you, 

Victor 
 
Victor Gill 
Project Manager  
AECOM - Transportation - Southeast Region - Atlanta, GA 

 
Office of Program Delivery 

600 West Peachtree Street, 25th Floor 

Atlanta, Georgia 30308 

C +1-865-692-7504 
E-mail: VGill@dot.ga.gov 
Sean Pharr, Program Manager D +1-404-631-1162 
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From: Phillips, Kim <kiphillips@dot.ga.gov>  

Sent: Wednesday, January 29, 2020 1:36 PM 

To: Gill, Victor <VGill@dot.ga.gov> 

Subject: RE: 2020-01-15_0013941 - Concept Report status request 

 

Thanks very much for the update! 

 

Thank You, 
 

Kim Phillips, EIT 
Lead Design Engineer 
 

 

 

Design Policy & Support 

OGC, 26th Floor 

600 West Peachtree St. NW 

Atlanta, GA, 30308 

404.631.1775 office 
 

From: Gill, Victor <VGill@dot.ga.gov>  

Sent: Wednesday, January 29, 2020 12:57 PM 

To: Phillips, Kim <kiphillips@dot.ga.gov> 

Subject: RE: 2020-01-15_0013941 - Concept Report status request 

 

Hey Kim, 

 

It’s currently under a QA/QC review. I’m waiting to receive it back for re-submission to you. 

 

Thank you, 

Victor 
 
Victor Gill 

Project Manager  
AECOM - Transportation - Southeast Region - Atlanta, GA 

 
Office of Program Delivery 

600 West Peachtree Street, 25th Floor 

Atlanta, Georgia 30308 

C +1-865-692-7504 
E-mail: VGill@dot.ga.gov 
Sean Pharr, Program Manager D +1-404-631-1162 

 

From: Phillips, Kim <kiphillips@dot.ga.gov>  

Sent: Wednesday, January 29, 2020 12:56 PM 

To: Gill, Victor <VGill@dot.ga.gov> 

Subject: RE: 2020-01-15_0013941 - Concept Report status request 

 

Please let me know the status of this concept report for PI#0013941; can we expect a resubmission soon? They were 

supposed to be completing public meeting comments. 
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I asked on the 15th I don’t know if you saw my email. 

 

 

Thank You, 
 

Kim Phillips, EIT 
Lead Design Engineer 
 

 

 

Design Policy & Support 

OGC, 26th Floor 

600 West Peachtree St. NW 

Atlanta, GA, 30308 

404.631.1775 office 
 

From: Phillips, Kim  

Sent: Wednesday, January 15, 2020 12:12 PM 

To: Gill, Victor <VGill@dot.ga.gov> 

Subject: 2020-01-15_0013941 - Concept Report status request 

 

Please let me know the status of this concept report for PI#0013941; can we expect a resubmission soon? They were 

supposed to be completing public meeting comments. 

 

Thank You, 
 

Kim Phillips, EIT 
Lead Design Engineer 
 

 

 

Design Policy & Support 

OGC, 26th Floor 

600 West Peachtree St. NW 

Atlanta, GA, 30308 

404.631.1775 office 
 

From: Pritchard, Justin <JPritchard@dot.ga.gov>  

Sent: Tuesday, November 19, 2019 9:57 AM 

To: Phillips, Kim <kiphillips@dot.ga.gov> 

Subject: Re: 0013940 - Concept Report  

 

Kim Nesbitt just approved a response to one comment last night. I think that means she should approve everything in 

the near future. All other responses are under review. 

 

I'll let you know as soon as I hear back from her. 
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Best Regards, 

Justin N. Pritchard, CMIT, LEED GA 

Project Manager 

Office of Program Delivery/AECOM 

600 West Peachtree Street, 25th Floor 

Atlanta, Georgia 30308 

678-598-8563 cell 

  

From: Phillips, Kim <kiphillips@dot.ga.gov> 

Sent: Tuesday, November 19, 2019 9:53 AM 

To: Pritchard, Justin 

Subject: RE: 0013940 - Concept Report  

  

Are the environmental responses to the public meeting finalized yet? 

  

Thank You, 
  

Kim Phillips, EIT 

Lead Design Engineer 
  

 
  

Design Policy & Support 

OGC, 26th Floor 

600 West Peachtree St. NW 

Atlanta, GA, 30308 

404.631.1775 office 

  

From: Pritchard, Justin <JPritchard@dot.ga.gov>  

Sent: Friday, October 11, 2019 9:40 AM 

To: Phillips, Kim <kiphillips@dot.ga.gov> 

Subject: RE: 0013940 - Concept Report  

  

No problem at all, sorry it took so long!  

  

We are still waiting for Env.  To approve the PDOH comments/responses but the report is written. As soon as those get 

approved we can add the comments to the report and finalize it. I’ll stay in touch about that one. 

  

Best Regards, 

  

Justin N. Pritchard, CMIT, LEED GA 

Project Manager 

  

 
  

Office of Program Delivery/AECOM 

600 West Peachtree Street, 25th Floor  
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Atlanta, Georgia 30308 

678-598-8563 cell 
  

From: Phillips, Kim  

Sent: Friday, October 11, 2019 9:35 AM 

To: Pritchard, Justin <JPritchard@dot.ga.gov> 

Subject: RE: 0013940 - Concept Report  

  

Thank you. 

  

Thank You, 
  

Kim Phillips, EIT 

Lead Design Engineer 
  

 
  

Design Policy & Support 

OGC, 26th Floor 

600 West Peachtree St. NW 

Atlanta, GA, 30308 

404.631.1775 office 

  

From: Pritchard, Justin <JPritchard@dot.ga.gov>  

Sent: Friday, October 11, 2019 9:34 AM 

To: Concept Reports (DP&S) <ConceptReports@dot.ga.gov> 

Cc: Phillips, Kim <kiphillips@dot.ga.gov> 

Subject: 0013940 - Concept Report  

  

Good Morning, 

  

Please see the most current Limited Scope Concept Report at the following link in ProjectWise: 

pw:\\gdot-go-pwis01.gdot.ad.local:ProjectWise\Documents\Projects\0013940 - Muscogee - Bridges - SR 22-US 80 @ 

Kendall Creek\PE (Preconstruction)\Roadway Design\Concept\0013940_Limited Scope Concept Report_FINAL_2019-

0920.pdf 

  

Thanks 

  

Best Regards, 

  

Justin N. Pritchard, CMIT, LEED GA 

Project Manager 

  

 
  

Office of Program Delivery/AECOM 

600 West Peachtree Street, 25th Floor  

Atlanta, Georgia 30308 
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678-598-8563 cell 
  

  

 
Hands-free cell phone use is the law when driving in Georgia. When drivers use cell phones and other electronic 
devices it must be with hands-free technology. There are many facets to the law. For details, visit 
https://www.gahighwaysafety.org/highway-safety/hands-free-law/ 
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Gill, Victor

From: Peek, Tyler

Sent: Tuesday, February 18, 2020 8:10 AM

To: Phillips, Kim; Gill, Victor; Presley, Michael; Smith, Adam

Cc: Peters, Dave; Daniel, Jeremy

Subject: RE: 2020-01-15_0013941 - Concept Report status request

Kim – D3 Traffic Ops supports the detour. 

 

From: Phillips, Kim <kiphillips@dot.ga.gov>  

Sent: Monday, February 17, 2020 3:23 PM 

To: Gill, Victor <VGill@dot.ga.gov>; Presley, Michael <mpresley@dot.ga.gov>; Peek, Tyler <tpeek@dot.ga.gov>; Smith, 

Adam <adsmith@dot.ga.gov> 

Cc: Peters, Dave <dpeters@dot.ga.gov> 

Subject: RE: 2020-01-15_0013941 - Concept Report status request 

 

Please let my office know if District 3 supports the offsite Detour for PI# 0013941. PDOHs were held on 8-22-2019 and 

on 9-10-2019. Most respondents supported the project; however, most comments favored an on-site detour and some 

asked about a new parallel bridge. Responses from District 3 are needed and should be documented in the report.  

 

The alternatives section should evaluate and document whether District 3 and the local government support the off-site 

detour and the preferred alternative which includes it. The preferred alternative as written does not clarify whether 

there is support by the District for the detour and why an off-site detour is needed for the preferred alternative. 

Supporting documentation should also be attached.  

 

District Support is shown as no or pending from the 2020-02-12 attached submission: 

 
 

Are more public meetings needed concerning the off-site detour: 

 
 

Thank You, 
 

Kim Phillips, EIT 
Lead Design Engineer 
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Design Policy & Support 

OGC, 26th Floor 

600 West Peachtree St. NW 

Atlanta, GA, 30308 

404.631.1775 office 
 

From: Gill, Victor <VGill@dot.ga.gov>  

Sent: Wednesday, February 12, 2020 3:49 PM 

To: Phillips, Kim <kiphillips@dot.ga.gov> 

Subject: RE: 2020-01-15_0013941 - Concept Report status request 

 

Hey Kim, 

 

Please find attached the concept report for PI 0013941. Let me know if you need anything else.  

 

Thank you, 

Victor 
 
Victor Gill 
Project Manager  
AECOM - Transportation - Southeast Region - Atlanta, GA 

 
Office of Program Delivery 

600 West Peachtree Street, 25th Floor 

Atlanta, Georgia 30308 

C +1-865-692-7504 
E-mail: VGill@dot.ga.gov 
Sean Pharr, Program Manager D +1-404-631-1162 

 

From: Phillips, Kim <kiphillips@dot.ga.gov>  

Sent: Wednesday, January 29, 2020 1:36 PM 

To: Gill, Victor <VGill@dot.ga.gov> 

Subject: RE: 2020-01-15_0013941 - Concept Report status request 

 

Thanks very much for the update! 

 

Thank You, 
 

Kim Phillips, EIT 
Lead Design Engineer 
 

 

 

Design Policy & Support 

OGC, 26th Floor 

600 West Peachtree St. NW 

Atlanta, GA, 30308 

404.631.1775 office 
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From: Gill, Victor <VGill@dot.ga.gov>  

Sent: Wednesday, January 29, 2020 12:57 PM 

To: Phillips, Kim <kiphillips@dot.ga.gov> 

Subject: RE: 2020-01-15_0013941 - Concept Report status request 

 

Hey Kim, 

 

It’s currently under a QA/QC review. I’m waiting to receive it back for re-submission to you. 

 

Thank you, 

Victor 
 
Victor Gill 
Project Manager  
AECOM - Transportation - Southeast Region - Atlanta, GA 

 
Office of Program Delivery 

600 West Peachtree Street, 25th Floor 

Atlanta, Georgia 30308 

C +1-865-692-7504 
E-mail: VGill@dot.ga.gov 
Sean Pharr, Program Manager D +1-404-631-1162 

 

From: Phillips, Kim <kiphillips@dot.ga.gov>  

Sent: Wednesday, January 29, 2020 12:56 PM 

To: Gill, Victor <VGill@dot.ga.gov> 

Subject: RE: 2020-01-15_0013941 - Concept Report status request 

 

Please let me know the status of this concept report for PI#0013941; can we expect a resubmission soon? They were 

supposed to be completing public meeting comments. 

 

I asked on the 15th I don’t know if you saw my email. 

 

 

Thank You, 
 

Kim Phillips, EIT 
Lead Design Engineer 
 

 

 

Design Policy & Support 

OGC, 26th Floor 

600 West Peachtree St. NW 

Atlanta, GA, 30308 

404.631.1775 office 
 

From: Phillips, Kim  

Sent: Wednesday, January 15, 2020 12:12 PM 
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To: Gill, Victor <VGill@dot.ga.gov> 

Subject: 2020-01-15_0013941 - Concept Report status request 

 

Please let me know the status of this concept report for PI#0013941; can we expect a resubmission soon? They were 

supposed to be completing public meeting comments. 

 

Thank You, 
 

Kim Phillips, EIT 
Lead Design Engineer 
 

 

 

Design Policy & Support 

OGC, 26th Floor 

600 West Peachtree St. NW 

Atlanta, GA, 30308 

404.631.1775 office 
 

From: Pritchard, Justin <JPritchard@dot.ga.gov>  

Sent: Tuesday, November 19, 2019 9:57 AM 

To: Phillips, Kim <kiphillips@dot.ga.gov> 

Subject: Re: 0013940 - Concept Report  

 

Kim Nesbitt just approved a response to one comment last night. I think that means she should approve everything in 

the near future. All other responses are under review. 

 

I'll let you know as soon as I hear back from her. 

 

Best Regards, 

Justin N. Pritchard, CMIT, LEED GA 

Project Manager 

Office of Program Delivery/AECOM 

600 West Peachtree Street, 25th Floor 

Atlanta, Georgia 30308 

678-598-8563 cell 

  

From: Phillips, Kim <kiphillips@dot.ga.gov> 

Sent: Tuesday, November 19, 2019 9:53 AM 

To: Pritchard, Justin 

Subject: RE: 0013940 - Concept Report  

  

Are the environmental responses to the public meeting finalized yet? 

  

Thank You, 
  

Kim Phillips, EIT 

Lead Design Engineer 
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Design Policy & Support 

OGC, 26th Floor 

600 West Peachtree St. NW 

Atlanta, GA, 30308 

404.631.1775 office 

From: Pritchard, Justin <JPritchard@dot.ga.gov> 

Sent: Friday, October 11, 2019 9:40 AM 

To: Phillips, Kim <kiphillips@dot.ga.gov> 

Subject: RE: 0013940 - Concept Report  

No problem at all, sorry it took so long! 

We are still waiting for Env.  To approve the PDOH comments/responses but the report is written. As soon as those get 

approved we can add the comments to the report and finalize it. I’ll stay in touch about that one. 

Best Regards, 

Justin N. Pritchard, CMIT, LEED GA 

Project Manager 

Office of Program Delivery/AECOM 

600 West Peachtree Street, 25th Floor 

Atlanta, Georgia 30308 

678-598-8563 cell 

From: Phillips, Kim  

Sent: Friday, October 11, 2019 9:35 AM 

To: Pritchard, Justin <JPritchard@dot.ga.gov> 

Subject: RE: 0013940 - Concept Report  

Thank you. 

Thank You, 

Kim Phillips, EIT 

Lead Design Engineer 

Design Policy & Support 

OGC, 26th Floor 
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600 West Peachtree St. NW 

Atlanta, GA, 30308 

404.631.1775 office 

From: Pritchard, Justin <JPritchard@dot.ga.gov>  

Sent: Friday, October 11, 2019 9:34 AM 

To: Concept Reports (DP&S) <ConceptReports@dot.ga.gov> 

Cc: Phillips, Kim <kiphillips@dot.ga.gov> 

Subject: 0013940 - Concept Report  

Good Morning, 

Please see the most current Limited Scope Concept Report at the following link in ProjectWise: 

pw:\\gdot-go-pwis01.gdot.ad.local:ProjectWise\Documents\Projects\0013940 - Muscogee - Bridges - SR 22-US 80 @ 

Kendall Creek\PE (Preconstruction)\Roadway Design\Concept\0013940_Limited Scope Concept Report_FINAL_2019-

0920.pdf 

Thanks 

Best Regards, 

Justin N. Pritchard, CMIT, LEED GA 

Project Manager 

Office of Program Delivery/AECOM 

600 West Peachtree Street, 25th Floor 

Atlanta, Georgia 30308 

678-598-8563 cell 

Hands-free cell phone use is the law when driving in Georgia. When drivers use cell phones and other electronic 
devices it must be with hands-free technology. There are many facets to the law. For details, visit 
https://www.gahighwaysafety.org/highway-safety/hands-free-law/ 






